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NCDOT Greensboro Urban Loop 

NCDOT project construction schedules reflect the Draft 2011-2020 State Transportation Improvement Program (STIP)      
released in August 2010.  Please note that STIP has been expanded from covering 7 years to 10 years.  More information will    
become available later with the release of the Metropolitan Transportation Improvement Program (MTIP).  Both documents 
are scheduled for approval in Summer 2011. For more information on the STIP & MTIP go to www.ncdot.org and 
www.guampo.org. 
 
For more information on active NCDOT projects call NCDOT Division 7 at (336) 334-3192.  For active City of Greensboro 
projects call the Greensboro Engineering & Inspections Department at (336) 373-2303.  For plans, proposals, and future    
transportation needs contact the Greensboro Department of Transportation at (336) 373-4368. 

Northern/Eastern Urban Loop (U-2525) 
The Eastern Urban Loop will extend from  I-85/I-40 
to Lawndale Drive. 

 
 

US 70 to I-40/I-85 near McConnell Road.  
Completed May 2002.  Designated as Future     
I-840. 

 

US 70 to US 29.  Right-of-way acquisition in 
2015-16, construction in 2017-2020. 
 

US 29 to Lawndale Drive.  Right-of-way       
acquisition and construction schedule are     
unfunded. 

Southern Urban Loop (I-2402) 
The Southern Urban Loop / I-85 opened to   
traffic in February 2004. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Western Urban Loop (U-2524) 
The Western Urban Loop will extend from I-85 
to Lawndale Drive. 
 

I-40 to Bryan Boulevard.  Opened to traffic     
December 2007.  Designated as I-73 and Future  
I-840. 
 

I-85 to I-40.  Opened to traffic February 2008.  
Designated as I-73. 
 

Bryan Boulevard to Battleground Avenue.  
Right-of-way acquisition in 2011-12 and      
construction  in 2014-17. 
 

Battleground Avenue to Lawndale Drive. 
Right-of-way acquisition and construction are 
unfunded. 

This newsletter provides the latest scheduling and status information for major transportation projects in the 
Greensboro Urban Area - an area covering the City of Greensboro and much of Guilford County with the        
exception of Burlington/Gibsonville/Whitsett area in the east and the High Point/Jamestown area in the southwest.  
Major NCDOT and City of Greensboro projects are included. 

NCDOT has prioritized funding for all Urban 
Loop projects in the state by a new ranking  
process.  New funding schedules for the      
Greensboro Urban loop are in bold text below. 

http://www.ncdot.org�
http://www.guampo.org�
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US 220 (R-2309AB) will be widened to a four lanes with a 
median  from Horse Pen Creek Road to Winfree Road in 
Summerfield.  Right-of-way in process and construction 
2012-14. 

US 220 Widening NCDOT 

  

 

High Point Road (U-2412) will be widened and partially 
relocated from Hilltop Road to the proposed US 311      
Bypass in High Point.  Sections will be relocated around 
the old Jefferson Pilot Headquarters and south of the center 
of Jamestown. 
 Section A US 311 Bypass to Vickery Chapel Road.       

Construction unfunded. 
 Section B Vickery Chapel to Groometown/Hilltop. 
      Right-of-way in process — construction 2012–15. 
 U-2524AE (Urban Loop Interchange) construction to 

be coordinated with Section B. 

High Point Road NCDOT 

 
 
 
 

Replacement of the Greensboro Signal System (U-4711) is 
underway with completion expected in 2013.  The project 
will replace the current central computer, operating       
software, intersection controllers, wiring  network and other 
field equipment.  The system will be more dependable and 
adaptive to traffic changes, expanding the current network 
of traffic cameras and capable to cover more intersections 
as Greensboro continues to grow.   

Greensboro Signal 
System Replacement  

NCDOT GSO 

 
 

The first section of the NC 68 / US 220 Connector            
(R-2413C) will run along existing US 220 from just south 
of the Haw River to the NC 68 intersection in Rockingham 
County.  Construction  2012-15 and to be coordinated with 
R-2309AB.  The second section (R-2413A/B) will follow a 
new alignment from US 220 just south of the Haw River, 
cross NC 150, Brookbank Road, Bunch Road, and Alcorn 
Road and connect to NC 68 north of Pleasant Ridge Road. 
Right-of-way acquisition 2012-13 and construction 2014-
17. Most of the Connector will be built to Interstate      
Standards, with the section along existing US 220 to be 
upgraded to Interstate Standards later. 

NC 68 / US 220 Connector NCDOT 
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The Battleground Rail Trail is 
a multi-use trail segment of the 
Atlantic & Yadkin Greenway 
from Pisgah Church Road to  
Markland Drive. Construction 
included an underpass at Cone 
Boulevard. Construction is    
complete except for landscaping in Fall 2010. Planning 
underway for extension to downtown. 

Battleground Rail Trail GSO 

 

 
 

I-73 Connector (I-5110) will connect the terminus of         
R-2413AB at NC 68 with I-73 east of the airport. This   
project will complete a 
major portion of I-73 in   
Guilford County from 
Rockingham County to 
US 220 / Future I-73 
j u s t  s o u t h  o f       
Greensboro. Right-of-
way acquisition is 
scheduled for 2015   
and construction is          
expected in  2016-19. 

I-73 Connector NCDOT 

 
 
 
 

Battleground Avenue Intersections (U-5306) project       
involves improvements at the Cone-Benjamin, Westridge, 
New Garden and Brassfield intersections. The project is 
under design by the City of Greensboro with funding      
provided by NCDOT for right-of-way in 2015 and          
construction in 2017. 

Battleground Avenue 
Intersections 

NCDOT GSO 
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West Market Street (R-2611) is scheduled for widening to 
four lanes with a median from NC 68 to west of Bunker 
Hill Road.  Right-of-way acquisition underway and            
construction 2011-13.  (U-3617) from Bunker Hill Road 
west to NC 66 in Kernersville is not yet funded for any 
phase. 

West Market Street NCDOT 
 

 
 

(R-2577) Future widening of US 158 from I-40 Business in 
Winston Salem to US 220.  Completion of environmental 
study pending, right-of-way acquisition in 2018 and      
construction unfunded. 
 

(R-2580) Future widening of US 158 from US 220 to US 
29 Business in Rockingham County is unfunded . 

US 158 NCDOT 

The first section (U-4015B) from Market Street to I-40 is 
complete.  This was made possible by a loan from the City 
of Greensboro to NCDOT.  (U-4015A) from I-40 to NC 68 
is currently under study.  Programmed for right-of-way 
acquisition in 2018 and construction starting in 2020. 

Gallimore Dairy Road NCDOT GSO 

 

 
 

 

NCDOT plans to construct two new interchanges on        
US 421. 
 

(R-2612A) at Woody Mill Road is in right-of-way         
acquisition and construction scheduled for 2011-12. 
 

(R-2612B) at Neelley Road right-of-way acquisition in 
2012 and construction in 2014.   

US 421 Interchanges NCDOT 

 

 

Hornaday Road    
e x t e n s i o n  t o      
Chimney Rock Road 
will provide an     
east-west collector 
parallel to I-40. This 
project is a City and 
NCDOT partnership 
project. The City will       
c o n s t r u c t  t h e      
roadway and the 
bridge over the     
Urban Loop (U-4750), and NCDOT will  reimburse the 
City for the bridge. Construction underway with           
completion expected in early 2012 . 

Hornaday Road NCDOT GSO 

 
 
 

 

New Garden Road is being widened to 4-lanes divided from 
Jefferson Road to Brassfield Road.  The project includes 
sidewalks and a new bridge at the creek crossing.          
Construction is expected to be complete in Spring 2011. 

New Garden Road GSO 

 
 

R-4707 will reconstruct the Reedy Fork Parkway /   US 29 
Interchange to serve future traffic demand, replace a       
deficient bridge, prepare for US 29 to be upgraded to      
interstate standards, and widen Summit Avenue south to 
Bryan Park Road.  The City is developing an environmental 
study and preliminary design in cooperation with NCDOT.  
Study completion in early 2011, right-of-way acquisition in 
2018 and construction starting in 2020. 

Reedy Fork Parkway / 
US 29 Interchange 

NCDOT GSO 

 

 
 

Continuing growth and   
traffic increases make   
widening US 70 a strategic 
priority. US 70 from        
Mt Hope Church Road to 
Rock Creek Dairy Road           
(U-2581B); and from Rock 
Creek Dairy Road to     
Burlington (R-2910) will be studied in a combined          
environmental study document.   Programmed for planning 
and environmental study, design, right-of-way acquisition 
in 2018 and construction starting in 2020. 

US 70 NCDOT 

 

Bridford Parkway (U-4006) extension from Hornaday Road 
north over I-40 and across Guilford College Road to Burnt 
Poplar Road is underway.  The project is expected to      
relieve traffic congestion at the Guilford College / I-40   
interchange. Construction completion is expected in 2012. 

Bridford Parkway Extension NCDOT 
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Greensboro continues to gain new sidewalks through City 
priority, citizen petition, roadway projects, NCDOT and 
MPO  

Sidewalks  to be Completed 
 Bridford Parkway between Wendover Avenue and 

Hilltop Road to be completed in Fall 2010 by 
NCDOT. 

 
Upcoming Sidewalk & Trail Projects 
Funding made available by the MPO, NCDOT and the 
City. 
 
City of Greensboro contract (2008-002): 5.5 miles of   
sidewalk and trail work expected to start Spring 2010. 
 Bluford Park Trail: existing trail eastward to Barber 

Park and existing trail westward to Peeler Elementary 
School. 

 Cone Boulevard: Battleground Ave to Lawndale Dr. 
 Elm-Eugene Street: Terrell St to Meadowview Rd. 
 High Point Road: Groometown Rd to Marchester 

Way. 
 Holden Road: Farmington Dr to Vanstory St. 
 Randleman Road: Long St to Rocky Knoll Rd. 
 Spring Garden Street: Holden Rd to Lindell Rd. 
 Vandalia Road: Elm-Eugene St to Randleman Rd. 
 Southeast Walking Trail: Whittington St to Elm-

Eugene St. 
 Spring Garden Street: Holden Rd to Lindell Rd. 
 Vandalia Road: Elm-Eugene St to Randleman Rd. 
 
City of Greensboro contract (2008-003): 7.1 miles of   
sidewalk trail work expected to start Spring 2010 
 Bessemer Avenue: Headquarters Dr to Franklin Blvd. 
 Cornwallis Drive: Lawndale Dr to Church St. 
 Briarcliff Road: Wendover Ave to Nottingham Rd. 
 West Market Street: Village Ln to Walnut Circle. 

City of Greensboro contract (2008-004): 2.2 miles of   
sidewalk work expected to start Fall 2010. 
 Elam Avenue: (west side) Cornwallis Dr to         

Pembroke Rd. 
 Friendly Avenue:  (south side) Holden Rd to      

Hobbs Rd. 
 Lawndale Drive: (east side) Pisgah Church Rd to 

Cone Blvd. 
 Pembroke Drive: (north side) Elam Ave to Starmount 

Farms Dr and (south side) Benjamin Pkwy to        
Fairway Dr. 

 
City of Greensboro contract (2008-049): 2.3 miles of   
sidewalk work expected to start late 2010. 
 Ardmore Drive: (west side) Florida St to existing 

sidewalk. 
 Cone Boulevard: (south side) A&Y Greenway to 

Lawndale Dr. 
 Florida Street: (both sides) Willow St to Lee St. 
 Pinedale Drive: (north side) Battleground Ave to 

Benjamin Pkwy. 
 Southeast Walking Trail: South St to            

Elm-Eugene St. 
 
City of Greensboro contract (2008-049): 2.8 miles of   
sidewalk work expected to start late 2010. 
 Market Street: (north side) Starmount Dr to         

Ridgeway Dr. 
 Market Street: (north side) Village Ln to N. Walnut 

Cir and (south side) Meadowood Dr to S. Walnut Cir. 
 
 
 

 Spry Street (both sides) from Summit Avenue to 
Yanceyville Street. Work expected Fall 2010. 

 
 
 

Sharrows (shared-lane markings) were recently installed on 
Spring Garden St. between Tate Street and Jackson Street. These 
connect the bike lanes on Spring Garden Street and provide 
guidance of where bicycles should position themselves within 
the driving lane. They also serve as a reminder to drivers to 
share the lane with bicycles.  

Pedestrian Improvements GSO 

Bicycle Improvements GSO 

Safe Routes to School GSO 
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Transit Improvements 
trips on GTA in 2009. The first three years of the   
service received support from MPO & NCDOT 
CMAQ funding. With the expiration of the            
demonstration grant, all current costs are borne by the 
college and university partners who are under contract 
to continue the service through 2012. 

 With the start of HEAT’s 5th year, two additional 
routes have been added to the previous seven to offer 
area college students and the public more access to 
local shopping and entertainment options. Route 76 
Express HEAT – East directly connects the campuses 
of NC A&T and Bennett College with Four Seasons 
Town Centre and the Shoppes at Pyramids Village. 
Route 78 Express HEAT – West provides direct     
service from the campuses of Guilford College and 
UNC-Greensboro to Four Seasons Town Centre and 
the Wendover Avenue shopping area. The two new 
routes are funded with GTA’s leftover CMAQ funds.  

The Greensboro Transit Authority set a goal in 2004 to 
double its annual ridership to 4 million passenger trips by 
2009. GTA carried 3.6 million riders in fiscal year 2008. 
By the end of the fiscal year 2009 GTA anticipates     
reaching its goal, with contributions in the following    
transit areas: 
 

Facilities 
 

 GTA began construction this January on the 64,000 
square foot Maintenance and Operations Facility and 
Administrative Offices. The $20 million building will 
replace the current operations center with additional 
capacity to support GTA’s growing fleet of transit and 
support vehicles. The facility will be built on 17.5 
acres of land in South Greensboro and has been de-
signed to meet LEED Gold Certification for “Green” 
buildings. 

 

This project is moving quickly thanks to advance 
work by GTA, a Federal earmark, STP DA funds    
allocated through the MPO and support of 2009 
American Recovery and Reinvestment Act (Federal 
Stimulus) funds.  Construction is expected to be   
completed in Spring 2011. 

Services 

 In an effort to reduce transit’s carbon footprint, GTA 
has submitted requisitions to obtain Greensboro’s first 
hybrid transit vehicles. The environmentally-friendly 
buses are powered using both electrical and diesel 
power. The first three buses are expected to be placed 
into service in January 2011 with the hopes that their 
performance will support additional acquisitions of 
hybrid technology for fixed-route and paratransit     
services; made possible through a Federal earmark. 

 
 

 Higher Education Area Transit (HEAT) has become a 
national model for private-public partnerships in    
transit. Entering its 5th year of service, HEAT        
transported a total of 234,746 students in the 2009-
2010 school year with an additional 506,212 student 

GTA 

PART (www.partnc.org) operates express buses and other 
services in the Triad. Recent action by the MPO & 
NCDOT provides STP DA funding to assist in new buses 
to expand service. 
 

Major projects and unfunded needs, include the following: 
 Development of a regional multi-modal            

transportation center in Greensboro.  
 Creation of  multiple park-and-ride facilities within 

the Triad. 
 Development of a  regional rapid transit service 

(under study). 
 PART is currently reviewing public input on their 

draft Regional Transit Development plan.  PART   
developed the plan with input from regional            
governments, MPOs, and transit authorities. The plan 
focuses on PART transit service for the twelve Triad 
counties and local transit provider improvements for 
Guilford and Forsyth Counties. For Guilford County, 
the Plan promotes livability through proposing 5   
transit emphasis corridors where frequent service 
GTA routes will be coordinated with land use         
redevelopment efforts. The 
Plan also  proposes a       
downtown circulator between 
Downtown Greensboro and 
adjacent universities.  

PART Transit Improvements 
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Year 2000 Transportation Bond Projects 
 

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects.  These important investments in the city’s       
transportation infrastructure improve traffic flow and safety, and includes sidewalks and aesthetic enhancements. 

Horse Pen Creek Road - Fleming Road Connector 
The Horse Pen Creek Road – Fleming Road Connector will provide a much needed east-west route for localized traffic and may 
one day provide a connection to a future interchange with the Urban Loop.  Construction partially complete; remainder of     
construction expected to begin Spring  2010. 
 

Creek Ridge Road – Randleman Road to US 220 

Creek Ridge Road is a two-lane minor east-west thoroughfare connecting Elm/Eugene Street, Randleman Road, 
and US 220.  A three-lane 36 foot wide cross-section will provide a safer, less congested facility.  Project Planning 
Study and Preliminary     Design completed.  Construction expected to begin in 2010. 
 

Merritt Drive – I-40 Bridge to High Point Road 
The two lane section of Merritt Drive carries 19,000 vehicles per day.  The widening to five lanes and the addition of sidewalks 

 
                      
 
 
 

   

 

Wendover Avenue  

Friendly Avenue Elm -Eugene Street                   

Franklin Boulevard East Market Street 

NC 68 

 

Completed Year 2000 Bond Projects 

Lake Jeanette Road – Lawndale Avenue to N. Elm Street 
This proposed project will provide additional capacity, a more consistent roadway width, continuous curbs and gutters, and   
continuous sidewalks.  This project will enhance vehicular and pedestrian safety, and provide additional capacity at key              
intersections.  Roundabout  construction at Elm/Bass Chapel complete; construction on the remainder of the project  expected to 
begin in early 2010. This project was formerly listed as a Year 2000 Transportation Bond project. 
 

Elm-Eugene Street— JJ Drive to Vandalia Road 
This project will enhance roadway with the construction of landscaped medians and sidewalks on both sides.  This project will 
reflect the visual character of the recently completed roadway project south of Vandalia Road. The project is expected to begin 
in early 2010. This project was formerly listed as a Year 2008 Transportation Bond project. 

City Projects Funded by 2009 ARRA Federal Stimulus Funds 
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CITY OF GREENSBORO 2008 BOND PROJECTS 
On November 4, 2008 Greensboro voters approved $134 million in bonds for Transportation Improvement Projects. 

Roadway Projects 

Funded For Design & Construction 
Battleground Rail Trail Phase 2 
Downtown Greenway 
Red Oak Greenway 
Riddick’s Creek Greenway 

Funded For Design Only 
Dudley High School Spur Trail 
Gracewood Greenway 
Muddy Creek Greenway Phase 1 & 2 
North Buffalo Creek Greenway 

Piedmont Greenway 
Pine Cone Greenway 
South Buffalo Creek Greenway East & West Leg 
Southeast Connector Spurs A,B & C 
Vance Arlington Greenway 

Public Transportation Projects 

Funded 
 

 Bus Stop / Shelter Improvements 

Projects Funded For Design & Construction 
Alamance Church Road widening from US 421 to         
City Limits. 
Battleground Avenue - Cone Boulevard intersection              
improvements. 
Battleground Avenue Intersection Improvements 
(Westridge Rd/ New Garden Rd / Brassfield Rd). 
N. Church Street widening from Wendover Ave to        
Cone Blvd. 
Clifton Road / Wendover Avenue intersection                 
improvements. 
Cone Boulevard / Nealtown Road Extension. 
Downtown Intersections bulbouts. 
Florida Street Extension from end to McConnell Rd. 
W. Friendly Avenue / Friendway Drive intersection       
improvements. 
High Point Road / Lee Street streetscape from Bus I-40 to 
Eugene St. 
Horse Pen Creek Road widening from New Garden Road  
to Battleground Avenue. 
Mackay Road widening from Atwater Dr to                     
Williamsborough Ln. 
Norwalk Avenue / Wendover Avenue intersection          
improvements. 

Summit Avenue streetscape from Murrow Blvd to           
Sullivan St. 
W. Market St / College Rd / Guilford College Rd          
intersection improvements. 
 

Projects Funded For Design Only 
Benjamin Parkway widening from Wendover Avenue to 
Bryan Boulevard. 
Church Street Streetscape from Summit Ave to          
Washington St. 
N. Elm Street improvements from Wendover Ave to Cone 
Blvd. 
Elm Street / Pisgah Church Road intersection            
improvements. 
Fleming Road / Lewiston Road intersection improvements 
Florida Street / Randolph Avenue intersection            
improvements. 
Lawndale Drive / Pisgah Church Road intersection       
improvements. 
Lewiston Road Connector from Fleming Rd to            
Lewiston Rd. 
Stanley Road widening from Wendover Ave to Hilltop Rd. 
Vandalia Road widening from Elm-Eugene St to Pleasant 
Garden Rd. 

College Road -W. Market St to Friendly Ave. 
Cone Boulevard - Church St. to 16th St. 
English Street - E. Market St to Florida St. 
English Street - Phillips Ave to Florida St. 
W. Friendly Avenue - College Rd to Market St. 
Holden Road - Walker Ave to Vandalia Rd. 
Lovett Street - Florida St to Freeman Mill Rd. 
McConnell Road - Willow Rd to English St. 
Pembroke Road - Benjamin Pkwy to Starmount Farms. 
Phillips Avenue - Huffine Mill Rd to Summit Ave. 
Spring Garden Street - Pomona Dr to Market St. 
Walker Avenue - Holden Rd to W. Market St. 
W. Wendover Ave - Edwardia Dr to Oak Branch Dr. 

Funded For Design & Construction 
Cone Boulevard-Battleground Ave to Lawndale Dr. 
Florida Street - Ashe St to Lee St. 
Lawndale Drive - Pisgah Church Rd to Lawndale      
Crossing Shopping Center. 
Randleman Road - Farragut St to Shoffner Ct. 
W. Market Street - Starmount Dr to Ridgeway Dr. 
W. Market Street - Walker Ave to Meadowood St. 
E. Wendover Avenue - Arnold St to Penry Rd. 
W. Friendly Avenue - Holden Rd to Hobbs Rd. 

Funded For Design Only 
Battleground Avenue - Fisher Ave to Westridge Rd. 
N. Church Street - Denny Rd to Electra Dr. 

Sidewalk  Projects 

Trail  Projects 



 

 

 

 Lead Planning Agency: 
City of Greensboro Department of Transportation 

PO Box 3136 Greensboro, NC  27402-3136 
Phone: (336) 373-4368 
Fax: (336) 412-6171 

Email: guampo@greensboro-nc.gov 
Or visit: www.guampo.org 

          MAJOR BRIDGE PROJECTS NCDOT 

Eastbound Business I-40 Bridge over Business I-85   
(B-4534)  Construction complete. 
 

McConnell Road Bridge over Little Alamance Creek 
(B-4129)  Construction complete. 
 
 

I-40 (I-5392) from Rock Creek Dairy Road to         
University Drive in Burlington. Pavement rehabilitation 
in 2020. 
 

I-40 from I-73 to I-40/I-85 Split (I-5393). Pavement  
rehabilitation in 2020. 
 

Lowdermilk Street / Sykes Avenue intersection         
realignment and Pine Street railroad crossing removal.  
Design pending. 

Mt Hope Church Road Bridge over Alamance Creek 
(B-4130) Construction complete. 
 

Ballinger Road Bridge at Horse Pen Creek (B-4695) 
Construction by City of Greensboro expected to begin 
Spring 2011. 

I-40 / I-73 / I-85 Interstate Maintenance Preservation 
(I-5207) $1.6 million per year 2011 thru 2020. 
 

I-85 from north of US 29 / US 70 to south of I-73         
(I-5339). Pavement rehabilitation in 2017. 
 

Carmon Road Rail Crossing Closure and Road       
Realignment  Right-of-way and construction pending. 

   MAJOR INTERSTATE MAINTENANCE PROJECT FUNDING NCDOT 

US 70—Coming from Burlington to be routed onto the 
Urban Loop (I-840) to I-40/Bus I-85 and to follow        
Bus I-85.  Pending. 

US 421—Coming from Randolph County routed onto the  
Urban Loop following I-85 and I-73 to I-40. Completed. 

Randleman Road and Steeplechase Road—sight      
distance and intersection grade improvements.  
Construction pending. 
 

Hicone Road at Eckerson Road—construct left turn 
lanes.  Construction pending. 
 

Lee Street and Sharpe Road—construct left turn lanes 
and traffic signal.  Project pending. 
 

Bunch Road and Northwest School Road—construct 
right turn lane on Northwest School Road.   
Construction pending. 

NC 68 at Alcorn Road and Stafford Mill Road—
construct turn lanes on NC 68 and Alcorn Road. Design 
pending. 
Alamance Church Road and Southeast School Road—
construct left turn lane on Alamance Church Road.  
Under construction. 
 
NC 150 at Bunch Road—improve sight distance, con-
struct westbound left turn lane and install traffic signal. 
Design pending. 
 

              ROADWAY / INTERSECTION PROJECTS NCDOT 

                    ROADWAY ROUTING CHANGES NCDOT 

                              RAIL PROJECTS NCDOT 


	Horse Pen Creek Road - Fleming Road Connector

	Merritt Drive – I-40 Bridge to High Point Road

	Completed Year 2000 Bond Projects

	Lake Jeanette Road – Lawndale Avenue to N. Elm Street

	Elm-Eugene Street— JJ Drive to Vandalia Road
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